Expenditure Detail
City of Las Vegas
Fifth Street School Rehabilitation — Phase I
Projected Budget Shortfall with Original Contingency

Original Contract Amount (to February 3, 2008) $364,956.80

Contingency $36,500.00
Total $401,456.80
Invoiced: (Thru October) $262,366.52

Projected Monthly Amounts; based on full time Construction Manager, part time
Administrative Assistant (thru June) and Inspector (thru March).

November $44,470.76
December $34,224.00
January $36,208.00
February $35,216.00 (totals $412,485.28)
March $35,216.00
April $26,784.00
May $26,784.00
June $26,784.00
Subtotal $265,686.76
Billed and Projected Totals $528,053.28
Minus Contract Amount $401,465.80

Shortfall $126,587.48



